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Parcel C Excavation Summary

• Remedial action excavation was 

completed in February 2014.

• Compaction and site restoration is 

complete for all excavations with the 

exception of 22-1 and 23-1 (projected 

complete by early April 2014). 

• Status of excavations with revised 

action levels:
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• 11-2: Excavation and sampling 

completed10/10/2013. Backfilled 

upon BCT concurrence. 

• 24-5: Excavation and sampling 

completed 11/26/2013. Backfilled 

to gain access to surrounding 

excavations and SVE system. 

• 23-1: Excavation and sampling 

completed 2/14/2013. Backfilled 

to gain access to surrounding 

excavations. 



Parcel C Injection Locations and SVE System Locations
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Injection Summary

Plume C4-1 Injections Completed  as of March 20, 2014

• 14 Shallow (10-25 ft bgs) Lactate and SDC-9 Injections

• 6 Deep (10-49 ft bgs) Lactate and SDC-9 Injections

• 5 Shallow (10-25 ft bgs) ZVI Injections

• 6 Deep (10-49 ft bgs) ZVI Injections

What is Left:
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What is Left:

• Plume C4-1: 4 Lactate/SDC-9 Injections (shallow)

• Plume C4-1: 6 ZVI Injections (shallow)

• Plume C1-1: 40 ISB and ZVI (shallow)

• Plume C1-2: 21 ISB and ZVI (shallow)

• Plume C1-4: 8 ISB for Cr6+ (shallow)

• Plume C5-1: 8 ISB (shallow)

• Plume C5-2: 6 ISB for Cr6+ (deep)



Plume C4-1 Injection Progress

6 BRAC Program Management Office.



Plume C4-1 Injection Progress
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Injection within Building 281 addressing Plume C4-1



SVE System Summary

Completed:

• SVE system installations completed for SVE areas 1, 3, 6 

and 7.   

• SVE Area 8 (RU-C1, Buildings 211/253) installation is 

partially complete pending resolution of what the Navy 

believes is a damaged solvent line at Building 253 – further 
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believes is a damaged solvent line at Building 253 – further 

investigation to determine how to best address the solvent 

line planned for April 2014.

• SVE system startup/shakedown testing was completed at 

RU-C5 (SVE Area 3) on March 4, 2014.

What is Left: 

•Complete system installation and startup/shakedown testing 

at SVE Area 8.

•SVE system operation – projected to start in June and be 

completed in September.



SVE System Summary

Startup/Shakedown Testing of SVE Area 3 in RU-C5 (Completed March 4, 2014)
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SVE System Summary

System Construction at SVE Area 8 in RU-C1

(Inside Building 253/211)
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What’s Next

• Complete site restoration, compaction testing, and 
final excavation area inspections by Navy (~90 
percent complete).

• Complete the SVE system construction and 
startup/shakedown testing at SVE Area 8.
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• Finish injection at RU-C4, move to Plume RU-C1 and 
begin injection and then on to RU-C5.

• Complete the final survey of all excavation and 
injection areas for preparation of as-builts. 



Schedule

Activity Date

SVE System Assembly and Installation October 2013 – April 2014

SVE System Operation (Preliminary) June 2014 – September 2014 

Remedial Injection Bio & ZVI January 2014 – May 2014
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Post-injection Groundwater Sampling March 2014 – March 2015*

Compaction and Site Restoration January 2014 – March 2014

* Post-Injection Groundwater Monitoring Schedule

–Three sampling events at 2 week intervals (weeks 0, 2 & 4), then

–Three sampling events at 1 month intervals (weeks 8, 12 & 16), then

–Three sampling events at quarterly intervals (weeks 28, 40 & 52)


